
GDAAC Notes for
MODIS Technical Team Meeting (3/25/99)

WEEKLYHIGHLIGHTS: . *
. PGE02 SSIT suspended, metadata discrepancies identified; PGE02 patch pending from SDST, ESDT patch pending from ECS.
. New version of PGEOl received, MAP1 patch needed from SDST received, SSIT will recommence when MAP1 patch is processed (3/25-

3126)
. New MODIS DST Lead - Greg Leptoukh

WEEKLYPLAN:
. SSIT of new version of PGEOl, PGE02A (LIB subsetter)
. PGEOl-02-03  in OPS for ORES and TESS preparation

W ORKINPROGRESSANDFUTURE:
. Need to match up ESDT and MCF at DAAC for successful integration of PGEs  at DAAC and for successful insertion of MODIS  data

products produced at MODAPS into ECS Dataserver
. Need to work LlB browse product identification with SDST and overall MODIS  browse definition.
. ORES for nominal production and distribution of MODIS  and ASTER expedited data commenced 3/22/99.

ECS-SYSTEM STATUS:~ELLOW
. Drop 4PY in TS2, TSl  and OPS modes

MAP1 / SDST TK SSIT STATUS: YELLOW
. Lien established for Error List. MODIS  to provide error list for SDST Tk
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